
 
         
      
   

   

 

 

     

 

   

   

     

         

      

 

           

                   

               

                 

     

 

     

 

                         

                       

                               

          

 

                 

                 

                          

                       

                    

                      

                            

 

                      

1423 Third Avenue, Suite 300 
Seattle, Washington 98101 
Phone 206.287.9130 
Fax 206.287.9131 

March 15, 2011 

Sean Sheldrake 

Project Coordinator 

EPA, Region 10 

1200 Sixth Avenue, M/S ECL‐111 

Seattle, Washington 98101 

Re:	 February 2011 Monthly Progress Report 

Administrative Settlement Agreement and Order on Consent for Removal Action 

U.S. EPA Region 10 Docket No. CERCLA 10‐2009‐0255
 

Gasco Sediments Site within the Portland Harbor Superfund Site
 

Project Number: 000029‐02.28 

Dear Mr. Sheldrake: 

This monthly progress report provides information required by Section VIII, Paragraph 26, of 

the Administrative Settlement Agreement and Order on Consent for Removal Action (Order) 

for actions taken between February 1 and February 28, 2011, at the Gasco Sediments Site within 

the Portland Harbor Superfund Site. 

1.	 ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED 

The following actions and correspondences occurred in this month: 

	 February 1 – Anchor QEA submitted further information to EPA regarding the January 

24, 2011 memorandum titled “Gasco Field Test of Variable Frequency Drive Well 

Pumps”. EPA responded that this information satisfied their information request. 

	 February 15 – Anchor QEA submitted the monthly progress report. 

	 February 22 – Anchor QEA completed the monthly visual monitoring of the pilot cap 

area. 

	 February 28 – NW Natural requested cancellation of the agency coordination 

www.anchorqea.com 

http:www.anchorqea.com
http:000029-02.28


     

     

   

 

 

                           

                         

 

 

                  

                               

                              

                         

                                

                    

 

               

                     

              

                    

                            

           

                    

                          

 

           

               

                         

 

 

                 

                       

                 

 

Mr. Sean Sheldrake 
March 15, 2011 

Page 2 

placeholder meeting on March 17 and rescheduling the meeting with EPA to discuss the 

proposed path forward for the benthic toxicity results obtained during the data gaps 

sampling. 

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

Anchor QEA and Maul Foster Alongi, Inc. received the final data validation reports for the data 

collected as part of the Final Project Area Identification Report data gaps sampling. Anchor QEA 

held discussions with the biological testing laboratory regarding the results of the bioassay 

testing. The results of the monthly visual monitoring of the shoreline area in the direct vicinity 

of the pilot cap are provided as Attachment A. 

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH 

We anticipate the following activities to occur in the next month: 

	 Submittal of the March monthly progress report. 

	 Submittal of the Segment 2 Capture Zone Field Test Report. 

	 Meeting with EPA to discuss the proposed path forward for the benthic toxicity results 

obtained during the data gaps investigation. 

	 Completion of monthly visual monitoring of the pilot cap area. 

	 Field testing of the Segment 2 pilot extraction well variable frequency drive system. 

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS 

No problems or unforeseen conditions were encountered.
 

Please contact the undersigned if you have any questions or require additional information.
 

Sincerely,
 

Ryan Barth, P.E. Carl Stivers, Partner 

Assistant Project Manager Project Manager 
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Cc: 

Bob Wyatt, NW Natural 

Patty Dost, Pearl Legal Group PC 

Tom McCue, Siltronic Corporation 

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua 

James Peale, Maul Foster Alongi, Inc. 

Lance Peterson, Camp Dresser McKee 

Matt McClincy, DEQ 

Dana Bayuk, DEQ 

Attachments: 

Attachment A – Monthly Visual Monitoring Report for Pilot Cap Vicinity 
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Visual Observations Log Form
 

Date February, 22, 2011 Project Number: 000029-02 BG-27 Task 4 

Location: NW Natural “Gasco” Site 

Project Name: NW Natural – Gasco 

Monitoring Period: Monthly(Year 5) — February 2011 

Time Observations 
Started: February 22, 20011 @ 1000 

Time 
Observation 
Concluded: February 22, 2011 @ 1100 

Weather 
Conditions: Cold, showers, 39 degrees Fahrenheit, winds 5-15 knots from the west. 

Wave Action 
Observations: Light wave action (0.2-0.4 feet in height) 

Photographs 
Taken: Yes No 

Tidal Conditions: 	 Willamette River level on 02/22/2011 ranged from 5.66 to 
8.03 feet. The Willamette River level during photos is 
approximately 7.37 feet measured at 10:30 (River Level 
Elevation Datum: Morrison Gage Height). 

Observations of Erosion/Deposition: 	 No erosion/deposition is evident along the shoreline. Due to 
high river water levels, the exposed organo- clay mat 
material observed in preceding events was not visible 
(Photo 1). 

Observations of Long-term Controls 
(i.e., oil booms, organo-clay mat, etc.) 

The Fuel and Marine Marketing (FAMM) containment boom 
is positioned across the cap area, between the upriver 
corner of the ship dock and the wooden dolphin (near the 
upriver extent of the site and near the Siltronic Corporation 
outfall). Buoys that identify the cap area to mariners are in 
place as installed. The position of the FAMM oil boom, 
warning buoys and a general overview of the site shoreline 
are shown in Photo 2. 

Other Comments: 
No sheen is evident in or around the cap area. Photo 3 shows the water surface and shoreline 
immediately downriver of the sediment cap. 

Recorded by:  Douglas Laffoon 
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Photo 1 — River level currently elevated above the extent of sediment cap (02/22/11): 

Photo 2 — FAMM oil boom and mariner warning buoys in place across pilot cap area (02/22/11): 
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Photo 3 — Conditions immediately downriver of cap area (02/22/11): 
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